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Battelle Energy Alliance, LLC 
P.O. Box 1625 
ldaho Falls, ID 83415 

5. PROJECT NO. (If applicable) 

ldaho Falls, ID 83415 

9B. DATED (SEE ITEM 11) 

10A. MODIFICATION OF CONTRACTIORDER NO. 

6. ISSUED BY CODE 1 7. ADMINISTERED BY (If other than Item 6) CODE 

4. REQUISITIONIPURCHASE REQ. NO. 
NOPR 

2. AMENDMENTIMODIFICATION NO. 
M037 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) 

3. EFFECTIVE DATE 
See Block 16c 

9A. AMENDMENT OF SOLICITATION NO. 

The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers is extended, is not extended. 

CODE FACILITY CODE 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods: 

IOB. DATED (SEE ITEM 13) 
November 9,2004 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

11. THlS ITEM ONLY APPI-IES TO AMENDMENTS OF SOLICITATIONS 

NIA 
13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS: 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 
A. THlS CHANGE ORDER IS ISSUED PURSUANT TO (Spec;@ authority): 

I THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 
I B. THE ABOVE-NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying 

I office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 
I 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

E. IMPORTANT: Contractor - is not, a s  required to sign this document and return 13 copies to the issuing office. 

I 

14. DESCRIPTION OF AMENDMENTIMODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where 
feasible) 

The purpose of this modification is to Incorporate Changes to the "Resource Description" under Section J, 
Attachment R. 

X 

(See Continuation Page) 

D. OTHER (Speci@ type of modification and authority): 
IAW Part II, Section H, Contract Clause H.34 entitled "Agreements and Commitments" 

Exce~t  as ~rovided herein, all terms and conditions of the document referenced in Items 9A or IOA, as heretofore changed, remains unchanged and in 
full fdrce and effect. 
15A. NAME AND TITLE OF SIGNER (Type orprint) 

Lisa A. Sehlke, Manager 
Prime Contract & ~eliormance Management 

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
MICHAEL L. ADAMS 
Contracting Officer 

BY 
Signature 6f 'fljerson authorized to sign) 

15B. CONTRACTORIOFFEROR I 15C. DATE SIGNED I 16B. UNITED STATES OF AMERICA I 16C. DATE SIGNED 
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6ignature of Contracting Officer) 
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Section J, Attachment R, Agreements and Commitments, Resource Description: 
Upgrades to Advanced Test Reactor Research Capability and Fuel Line, First Bullet " 
$1M - Remanufacture and Reinstall the Irradiation Test Vehicle (ITV)" is deleted in its 
entirety and replaced with the following: 

$ l M  - Provide evaluation, engineering analysis and design services to ensure ATR 
safety posture remains commensurate with industry. For the ATR to remain a viable 
national asset it is viewed as essential that the ATR remain contemporary with current 
industry (NCR) standards and practices. BEA will provide the finding to commence a 
dedicated program to: (1) conduct an independent evaluation of the ATR Safetyl'esign Basis 
by industry and regulatory experts to determine where potential significant safety margin 
improvements may be realized and; (2) conduct conceptual design necessary to produce 
estimates of project cost/scope/schedule and draft the mission need documents for upgrades 
that will bring the most benefit to the improvement of the ATR safety envelope. This 
evaluation effort will provide a preliminary design and the preliminary budget information 
needed to support development of a program plan for these high priority upgrades to the 
ATR. 

Target Dates: Agreement on prioritized list - January 30,2006 
FY 2008 budget submittal/FY2007 placeholder - May 30,2006 

All other Terms and Conditions remain unchanged. 




